
APPLICANT INFORMATION AND PROJECT 
SUMMARY FORM 

 
1. Name of Applicant(s):  Powell County 
 
2. Project Title:  Cottonwood Creek Greenway and Outdoor Education Project 
 
3. Type of Entity:  Powell County 
 
4. Description of Project Location: The project is located in Deer Lodge, Montana. It 

follows Cottonwood Creek on the east from Interstate 90 through town to the Grant 
Kohrs National Historic Site on the west, just above its confluence with the Clark Fork 
River.  

 
5. Injured Natural Resource(s) and/or Impaired Services to be Restored, 

Rehabilitated, Replaced or Equivalent Acquired through Project: This is a planning 

grant and will not directly restore injured resources associated with the Clark Fork.  The 

goal of this project is to plan replacement recreation enhancements and outdoor education 

infrastructure on the lower reach of Cottonwood Creek near its confluence with the Clark 

Fork River in Deer Lodge. The potential project may be developed pursuant to 

completing the proposed planning effort and it would be a replacement project involving 

specifically a greenway trail with enhanced vegetation where flood mitigation funding 

through FEMA is being invested. In addition, education enhancements for an outdoor 

classroom and handicap accessible fishing platforms are planned, among other smaller 

enhancements to be identified through public outreach effort.   

6. Authorized 
Representative:   Gail Jones      Chairman 
          (Name)                  (Title) 
Mailing Address:   Powell County, 409 Missouri Avenue  

(Street/PO Box) 
     Deer Lodge, MT 59722    846-3680  

           (City/State/Zip)                (Telephone) 
 

Contact Person:   Ron Hanson    Powell County Planner  
         (Name)       (Title) 
Mailing Address: Powell County, 409 Missouri Avenue    

           (Street/PO Box) 
  Deer Lodge, MT 59722    846-3680 

         (City/State/Zip)     (Telephone) 

 



 E-mail Address:   __pkerrmt@yahoo.com_ ___________________
 
7. Proposed Funding Sources  
 

On the table below, enter the source and amount of all funding that may be used for this 
project.  Indicate all potential sources of funds that may apply to this project even if you have not 
yet applied for the funds or have not yet received a commitment from the source.  

 
8. Estimated Total Project Cost $ 35,002 
 

Funding Source Grants Total 

Matching Fund 
Percentage 

(funding source 
total/project total) 

UCFRB Restoration 
Fund 25,000.00 25,000.00 71.42% 

FEMA Flood Grant 10,002.00 10,002.00 28.58% 
 

Non-NRDP Totals 35,002.00 10,002.00 28.58% 
 

 
Estimated Total Project Cost - $35,002.00 

 
 
 
 
 
9. Private (non-Governmental) Grant Applicant Financial Information 

a. Are there any lawsuits, judgments, or obligations  
pending for or against you?      _NO_______ 

b. Have you ever declared bankruptcy?     _NO_______ 
c. Are any of your tax returns delinquent or  

under dispute?      _NO______
d. Any unpaid deficiencies?      _NO_______ 
e. Are you a party to a lawsuit?     _NO_______ 
f. Do you have any other contingent liabilities?   _NO_______ 
g. Do your current and deferred liabilities exceed 

the value of your assets?    _NO_______ 
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mailto:__kirkenv@3rivers.net_ ___________________


Explain all YES answers in a statement attached to this form. 
 

Certification for Individuals or Private Entities 
 
 I (We) the undersigned, have provided this financial information as part of my (our) 
application for a grant from the UCFRB Restoration Fund.  I (We) certify that the statement is 
complete and accurate to the best of my (our) knowledge and I (we) authorize the State of 
Montana to investigate my credit worthiness and any of the matters described above.  
Individual(s):  
         
Name            Social Security No.        Signature        Date 
         
Name            Social Security No.        Signature        Date 
 
Social Security Numbers will be kept confidential. 
Private Entities 
         
Name of Authorizing Agent    Federal Tax ID No.        Signature        Date 
 
10. Authorizing Statement 
 

An authorized agent/agents representing the applicant must by his/her signature indicate 
that the application for funds and expenditure of matching funds, as represented, is officially 
authorized. 
 
Grant Authorization 
 

I hereby declare that the information included in and all attachments to this application 
are true, complete, and accurate to the best of my knowledge, and that the proposed project 
complies with all applicable state, local, and federal laws and regulations. 

I further declare that, for Powell County, I am legally authorized to enter into a binding 
contract with the State of Montana to obtain funding if this application is approved.  I understand 
that the Governor must authorize funding for this project. 
 

__Powell County__________ ____________________________ 
 Project Sponsor    Date 

 
____________________________________Chairman____________________ 

 Authorized Representative (signature) Title 
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PROPOSAL ABSTRCT 
 
Applicant Name:  Powell County 
Project Title: Cottonwood Creek Greenway and Outdoor Education Project 

 
This grant will fund planning efforts and engineering for improved recreation and public access 

in the Upper Clark Fork River Basin, and it will provide enhanced education opportunities by 

planning an outdoor classroom. The project is located in Deer Lodge, Montana, on Cottonwood 

Creek, one of the primary tributaries to the Clark Fork River between Warm Spring Ponds and 

Garrison. Powell County is mitigating flood issues on Cottonwood Creek from Interstate 90 to 

the Grant Kohrs Historical Site. This planning effort is considered a replacement project because 

it is located on a tributary of the Clark Fork River, although the project area is very close to river.  

 

FEMA funding was retained by Powell County in 2005 to restore the stream channel along the 

mile long reach. Powell County has an opportunity to make additional improvements; while the 

planning, design, and construction associated with the passing the 100-year flood is ongoing. 

This planning grant targets making recreation improvements and providing outdoor education 

opportunities for school-age kids in the basin. Specifically, a greenway is desired along 

Cottonwood Creek to improve and expand public access to the creek, provide handicap 

accessible fishing platforms at selected locations, and create outdoor classrooms that local 

schools and basin programs such as the Upper Clark Fork Watershed Education Program can 

use.  Other amenities, such as bathrooms, sitting benches, enhanced vegetation, access to the 

railroad and possibly other ideas will be considered in a public outreach process.  The cost of this 

project is $35,000, of which NRDP is being asked to fund $25,000.  The $10,000 in match is 

from the FEMA grant and it cost share for related worked for the field survey work and linking 

engineering plans for construction. Other match from FEMA and private sources is being 

invested by Powell County and these matching funds are reserved for match during the 

implementation phase.  
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TECHNICAL NARRATIVE 
 
Applicant Name:  Powell County 
Project Title: Cottonwood Creek Greenway and Outdoor Education Project 

 
A. Describe Project Need and Define the Problem 
 
Cottonwood Creek has significant flooding issues that have resulted in several disasters over the 
last 100 years. Most recently, in 1981, a major flood event destroyed numerous homes and 
businesses and luckily, no lives were lost. Powell County applied for FEMA pre-disaster flood 
mitigation dollars and was awarded a grant in late 2005. This money will be used to ensure any 
100-year flood event can pass through town. The flood mitigation project will cost over $2.5 
million and will only address flooding issues. The FEMA money cannot be used for funding 
Powell County’s desires for recreation improvement, outdoor education enhancement, or habitat 
and fishery improvements. But the FEMA money can help cost-share these improvements if 
other funding can be raised for these purposes.  
 
Representatives for Powell County met with NRDP staff in the Fall of 2005, and it was 
determined that NRD settlement dollars cannot be used to enhance in-stream habitat and restore 
Cottonwood Creek Fishery because the Clark Fork River litigation is not settled. However, 
NRDP funding could potentially be used for recreation replacement projects and education 
enhancements.  
 
This NRDP grant is needed to plan a greenway along Cottonwood Creek through Deer Lodge as 
well as access for handicap fishing and an outdoor classroom for Deer Lodge High School. It is 
crucial that this planning money be awarded now because the FEMA project will go forward 
regardless of other funding.  To this end, missing an opportunity to partner on the FEMA project 
will likely result in the improvements not being built because once the FEMA flood mitigation 
improvements are complete they are almost impossible to retrofit into the completed project. 
FEMA flood mitigation dollars will focus only on flood mitigation without local partnering and 
grant funds to plan and build these additional improvements.  
 
B. Describe the Project Goals and Objectives 
 
The goal of this project is to plan a greenway along Cottonwood Creek, and provide fishing 
access and an outdoor classroom. A preliminary design document would be the final deliverable 
requiring future finalization (e.g., 100 percent design) and implementation of the project pending 
adequate funding.  
 
Specific objectives or tasks needed to realize the project goals include: 
 
1) Project administration and reporting 
2) GIS, Field Survey and Mapping will be needed to support the design document 

 5 
 
 



3) Public Involvement for identifying what the citizens and stakeholders want designed 
4) Prepare a preliminary design document for the greenway, fishing access, and education 
    facilities 
5) Travel and communication will be needed to complete this project 
 
B1. Current Conditions 
 
Current conditions of Cottonwood Creek are characterized in terms of its stream channel (Figure 
1, page 7). Recreation on Cottonwood Creek varies widely along the route through town. As 
discussed in the 2003 East Valley Watershed Baseline Report, water quality, habitat and general 
ecologic conditions are poor along this reach. The stream channel through town is a mixture of 
natural channel, wood or concrete supported channel and numerous stream crossings.  The 
channel sides are often in poor shape impacted from dilapidated support structure (Photo 1). 
Access to the stream channel includes both public and private access. Fishing is common in the 
stream at road crossings and at the Deer Lodge High School, but private reaches are not 
accessible. Water passage is a major problem in periods of high water and much of the channel 
and most bridge crossings should be upgraded to handle flood flows.  
 

 

Photo 1. Example channel 
reach on Cottonwood 
Creek.  The photograph 
shows the lack of in-stream 
habitat, the concrete 
channel walls are falling 
apart, access is limited on 
private land, and the stream 
crossings are under 
designed.  
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Figure 1. This 
map shows 
riparian /stream 
corridor health 
in the East 
Valley project 
area. The blue 
circle shows the 
project location 
and the town of 
Deer Lodge.  
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B2. Underlying Causes of Current Conditions 
 
The cause of the current conditions is mostly related to inadequate funding to restore the creek, 
address flooding issues and improve recreation on the stream. Past efforts to improve the channel 
failed and until the recent FEMA grant was awarded, the impacts could not be mitigated. Some 
of the habitat and fishery impacts are related to upstream impairment as well as fish passage 
issues above and below the project area. These improvements will be planned and implemented 
as soon funding can be retained to complete these efforts.  
 
B3. Future Conditions 
 
As outlined in the project goals above, this project focuses on improving recreation along 
Cottonwood Creek and providing education opportunities. The future desired conditions for the 
project are much broader and include flood mitigation, habitat improvement and water quality 
improvement. To this end, future conditions of Cottonwood Creek will greatly improve assuming 
sufficient funding can be raised to augment the FEMA funding.   
 
First, the ability of the stream to pass the 100-year flood will succeed because this is funded.  As 
part of this reconstruction effort, Powell County hopes to create a greenway for pedestrian 
walking traffic along side Cottonwood Creek. Second, assuming this grant is approved and 
implementation dollars are retained, the pedestrian pathway will provide handicap fishing, 
enhanced woody vegetation expected along a riparian corridor and greater public access along 
the entire reach. Also, an outdoor classroom will be constructed near the school and a monitoring 
network established to support local and basin scale education staff by entities such as the local 
high school and the Upper Clark Fork Watershed Education Program.   
 
Lastly, habitat, fishery and flow conditions will be restored from the confluence up through the 
headwaters. These efforts are identified in the East Valley Watershed Baseline Report but require 
further planning and implementation dollars before they can be realized. These efforts are 
postponed until the Clark Fork River litigation is settled between the State of Montana and BP-
ARCO 
 
Future conditions associated with mitigating the flood impacts and providing recreation will 
benefit local citizens and people visiting Deer Lodge.  Also, handicap fisherman and school-age 
kids will benefit from the proposed improvements.  Secondary benefits are possible if the habitat 
restoration can be completed. Until the settlement is complete, these secondary benefits are 
unlikely.  
 
C. Describe the Project Implementation Plan.  Describe in chronological order the 
individual tasks or activities necessary to accomplish the work under each objective. 
 
The project implementation plan will be executed for nine months.  In general, this is a fairly 
simple project to implement because much of the upfront work was setup from the FEMA grant. 
The following provides a breakdown of the tasks involved in this project that involve 
administration, mapping, public outreach, design support and general project costs. 
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• The first phase of the project is setting up a contract between Powell County and the 
NRDP to spend the grant monies.  As part of this phase, a contract amendment will need 
to be prepared to provide Powell County with the required contracted engineering 
services. These services are already under contract with Powell County.  The amendment 
will request the outreach, field survey and engineering support services be completed 
within the project schedule.  

 
• The second phase of the project will involve completing a survey and mapping the 

greenway corridor. The final survey will be used to develop GIS maps and CADD 
drawings of the enhancement reach. The drawings and maps will link to the FEMA flood 
mitigation survey work and provide the basis to begin public outreach work and help 
show the proposed implementation work.  

 
• The third phase is a public outreach effort is aimed at getting input from the public on the 

greenway path, public access and the design preferences of the outdoor classroom. Other 
considerations, such as bathrooms, benches, viewing platforms, etc. will be considered in 
the public outreach phase. Advertising and news releases will be used to encourage 
public dialog during the meetings. A Web site or repository for ideas will also be set up 
for input into the process for those who do not attend the public meeting.  

 
• The fourth phase combines the survey information and public input to prepare a 

preliminary design document that describes in much more detail the requirements of 
implementation phase. The document will look at alternatives, costs and weight factors to 
decide which preferred alternative is best. It will also be used to support future funding 
requests to fund the implementation phase.   

 
• Travel, survey equipment and reproduction costs for maps are required to support the 

above phases. This is part of the overall implementation of this project and budget.  
 
Other considerations include permits, road access and land acquisition. All required permits such 
as 310 and 404 permits will be prepared through the FEMA project.  Land acquisition will 
depend on the final preferred alternative, and where the greenway and other project components 
are located. Since there are no implementation dollars currently available, arrangements to 
purchase the needed lands will be set up ahead of time in writing so that if funding becomes 
available for final design and construction, the greenway and outdoor classroom can be built. All 
lands for the proposed project will be publicly owned or an easement will be purchased in the 
implementation phase.  
 
Long-term effectiveness will be considered in the next phase since the end product of this 
planning effort is mainly a summary and design document. 
 
D. Provide a Project Schedule 
 
Powell County plans to begin this project as soon as NRDP funds are received.  For the purposes 
of this proposal, an estimated start time of July 2006 is used on the project timeline table below.    
The requested NRDP funds are for public outreach, engineering and field survey work for a nine-
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month period. The end product will be the project files and preliminary design document for the 
proposed improvements. The Preliminary design will include plan view drawings in CADD and 
GIS, details of improvements such as handicap access areas and trail locations, and draft project 
specifications. 
 
Project Time Line 
Phase July 06 Aug 06 Sept 06 Oct 06 Nov 06 Dec 06 Jan 07  Feb 07 Mar 07 
1. Admin XX XX XX XX XX XX XX XX XX 
2. Survey XX XX        
3. Outreach   XX XX    XX  
4. Design    XX XX XX XX  XX 
 
E. Describe Methods and Technical Feasibility of the Proposed Project 
 
No special or unique methods or technical feasibility analysis is required for this project. The 
field and engineering methods used will follow common approaches used on similar projects for 
survey and engineering designs, employ modern survey equipment, and use standard engineering 
principles to complete the planning effort. A licensed Montana Professional Engineer will 
oversee this project and staff, and report to Powell County for direction.  This is a similar 
approach that was successfully applied to the Butte Silver Bow Greenway project.  
 
Outreach work will be completed as similar public meeting and public interaction have been led 
by Powell County and the contracted support services. Advertising, public service 
announcements, posters, and news releases will be used to promote public meetings. In addition, 
a repository for public comments will be set up for those who cannot attend the meeting, such as 
a Web site and/or the local library for written comments.  
 
Technical feasibility is not challenging on this project because it follows standard protocols for 
engineers, but land acquisition could be difficult. Based on landowner discussions for the FEMA 
project, acquiring land for mitigation flooding impacts will not be difficult. Powell County 
anticipates this same interest will spill over to the greenway project but recognizes there is no 
guarantee this will happen along the entire creek corridor. The planning grant will be used to 
address this concern, and it will be completed through one-on-one discussions with landowners 
working in conjunction with the FEMA flood mitigation work.  
 
F. Describe the Monitoring Plan 
 
Monitoring of this project will consist of monthly progress reports submitted to the NRDP by 
Powell County. No chemical, physical or biological monitoring is required to complete this 
planning effort. Field work will be limited to elevation and position survey data collection and 
landowner/public outreach discussions.  Chemical, physical or biological monitoring is ongoing 
as part of the long-term monitoring of the East Valley Watershed project, and these data are 
available to Powell County to help monitor trends in Cottonwood Creek as improvements are 
made. The preliminary design document will serve as the deliverable that demonstrate the 
planning grant was completed.  
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G. Describe Qualification of the Project Team 
 
Powell County selected KirK Engineering and Natural Resources, Inc. (KirK) and Camp Dresser 
& McKee Inc. (CDM) of Helena through a competitive bid process as their vendors to complete 
planning efforts on Cottonwood Creek. The KirK - CDM team is a full-service consulting, 
engineering, construction, and oversight team helping public and private clients improve the 
environment and infrastructure. CDM has world-wide experience focusing on civil engineering 
and earth moving, environmental engineering, water resources, wastewater, solid and hazardous 
waste, and infrastructure management. Currently staffed by more than 3,000 technical and 
support personnel whose academic credentials, work experience, and career goals are focused on 
the environmental sciences and engineering field, CDM is the 20th largest design firm in the 
United States, according to the Engineering News Record (ENR). CDM is one of the few 
environmental service contractors in Montana that can provide the full range of engineering 
services, including geotechnical engineering and design, aquatic biology, process design as well 
as the more typical engineering functions such as civil design, hydrology and financial services. 
 
KirK will provide the lead service to Powell County, which currently has a staff of 10 
professional and support personnel. Randy Huffsmith, P.E., D.E.E, will serve as officer-in-
charge of this project and will perform the majority of work on this project with assistance from 
the other project team members.  He can be reached at (406) 442-9976; fax number (406) 442-
2179. The technical staff is summarized below. Resumes of each professional are available upon 
request. 
 
Table 2. Technical Staff 
 
R. Huffsmith, P.E. Project manager - 20 years of experience and over $10 million  of 

civil design and construction 
T. Gendusa, Ph.D. Aquatic Biologist - a national expert in aquatic biology and habitat 

S. Payne, R.G. 
 

Financial planning expertise and geology/hydrogeology 

R. Smith, P.E. Sr. Geotechnical engineer and earthen dam specialist. 
 

D. Stordahl, P.E. Sr. Engineer - with 18 years of experience in stream restoration at 
numerous sites. 
 

J. Kotson, P.E. 
 
Ian Magruder 
 
Kristina Huffsmith 
 
Steve Macneill 

Hydrologist with more than 20 years experience 
 
GIS 
 
CADD 
 
Public Outreach 
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H. Technical Documentation 
 
Technical documentation includes two documents listed below and public presentation material 
for FEMA project (See project figures on the following pages). PowerPoint presentations are 
also available, but they provide limited additional information.  
 
2003. WRC. East Valley Watershed Baseline Report. Prepared in cooperation with the Deer 
Lodge Conservation District, Deer Lodge, MT. (On file at the NRDP office) 
 
2005. Powell County. FEMA Flood Mitigation Funding Application. Deer Lodge, MT. (On file 
at the Powell County Planning Office) 
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CRITERIA STATEMENTS 
Applicant Name:  Powell County 
Project Title: Cottonwood Creek Greenway and Outdoor Education Project  

 
Criteria statement 1: Relationship of Expected Costs to Expected Benefits 
 
The total cost of conducting this study is $35,000, of which the NRDP is funding $25,000. The 
cost share is estimated at $10,000, and actually probably higher, based on efforts to date to work 
with the public and develop the project. The expected benefits include assessment 
knowledge/data, planning, engineering and public outreach needed to determine if and how this 
project should progress into an implementation phase. Since the conclusions of the planning 
effort and designs are unknown at this time, it is difficult to compare costs to the anticipated 
knowledge gained. However, to ensure the best possible plan is realized for the money, Powell 
County will complete a public outreach effort to request input from citizens and basin 
stakeholders for how to best integrate and design the improvements to benefit Deer Lodge and 
the Upper Clark Fork River Basin.   
 
Potential direct and indirect benefits would be realized if the final design supported building 
improvements such as a greenway path and outdoor classroom.  Assuming project 
implementation can be funded, the transfer of the property to the City of Deer Lodge would 
guarantee improved public access to Cottonwood Creek for all Montanans, which is a direct 
benefit. Local residents and people visiting Deer Lodge will gain opportunity to walk along 
Cottonwood Creek, fish and realize a much improved urban setting if the project is implemented, 
which is an indirect benefit.  
 
Another direct benefit is helping educate school-age children to understand watershed 
conservation by providing an outdoor classroom that would monitor experience and provide 
examples how streams are restored and protected.  Indirect benefits are likely if the children 
apply the education to become stewards of the land. Another benefit includes the work being 
completed on the FEMA grant that will ensure the creek can pass the 100-year flood event 
through town. Future benefits are possible pending settlement of the Clark Fork River, and 
upstream and downstream restoration work that will improve habitat, water quality and the 
fishery.  No funding for these restoration efforts is available at this time.  
 
Criteria Statement 2: Cost-Effectiveness /Alternatives 
 
This project has three potential alternatives in terms of evaluating cost effectiveness. 
 
1. No Action. The no action alternative is the least costly and would result in the FEMA project 

going forward without the proposed improvements.  This alternative was not selected 
because postponing the planning for the greenway path and outdoor classroom would make 
planning and implementation much more difficult and in some case impossible after the 
FEMA project is completed.  The ability to retrofit a pathway, construct bathrooms, enhance 
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vegetation, and site small facilities will likely be hampered by concrete structures used for 
flood control and land transfer to public ownership.  Powell County believes it’s important to 
take a proactive approach and integrate these improvement into the FEMA work to ensure 
the benefits are realized and not lost because of timing.  

 
2. 100 percent design. This alternative would be the most expensive and would fund final 

design elements of a greenway path, fishing access and outdoor classroom.  The cost of this 
project would greatly exceed the NRDP planning grant size of $25,000 and would move 
forward with infrastructure design without public input.  This alternative was considered by 
Powell County and not selected based on cost and a desire to seek public and citizen input on 
the proposed project. Lastly, this type of a full-scale engineering effort is better suited as part 
of the implementation phase after the preliminary design is completed, there is positive 
feedback from the public for the project, and construction dollars are retained to build it.  The 
final design work can be completed assuming there are implementation dollars available to 
build the project. Without a clear plan to retain construction dollars, Powell County viewed 
completing a 100 percent design as possibly wasting planning funding and thought that a 
phase approach would be more economical and feasible.   

 
3. Public Outreach and Preliminary design (preferred alternative). The preferred 

alternative would be to complete public outreach work to determine if the proposed 
improvement had support and request other ideas from citizens and basin entities for other 
potential improvement.  Based on this input, a preliminary design package would be prepared 
to show the proposed improvement and funding sought to complete the design and construct 
the project. Taking this phased approach, Powell County could seek other funding sources to 
help cost share the project.  Powell County selected this alternative because it is the most cost 
effective means for moving the project forward with available funding and without over-
stepping public sentiment.  

 
Criteria Statement 3: Impacts to the Environment and Human Health and Safety 
 
This project involves completing an engineering package. Therefore, there will be no impact to 
human health and safety by implementing this project. Exceptions include travel to and from the 
site and risk of a vehicular accident.  Once the design package is complete (assuming the 
implementation is eventually funded) the preferred alternative may likely involve construction 
activities and heavy equipment.  Mitigation and safety measures would be required to minimize 
associated long-term and short-term impacts/risks. One of the main purposes of this study is to 
evaluate the benefits and impacts to the environment in addition to the feasibility. Once the 
design package is completed for this project and the improvements are clearly identified through 
public input, a much clearer understanding and potential options for moving this project forward 
without significant impacts to human health and the environment will be possible. 
 
Criteria Statement 4: Public Support 
 
Public support for improving Cottonwood Creek has been discussed in several public meetings 
as they related to the upcoming FEMA project. Also discussed at these meetings were other 
opportunities for additional improvements while the FEMA project is ongoing. Feedback from 
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these meetings was positive.  FEMA commissioned and completed and Environmental 
Assessment for the project and the public showed strong project support.  A big part of this 
planning effort is to provide the public with specific example improvements to get their feedback 
and other ideas.    
 
To demonstrate this planning effort has support, letters of support were requested from the 
following individuals and entities. Powell County believes these letters provide a broad level of 
support for this project. Powell County requests this grant application be used to demonstrate 
that the County Commissioners and planning office support this grant.  
 
Support letters for this project were requested and sent directly to the NRDP program from: 
 
1) Julius Waber, Deer Lodge Superintendent 
 
2) John Hollenback, WRC Chairman 
 
3) Hiedi DeArment, Clark Fork Coalition 
 
4) Colleen Elliot and Matt Vincent, Clark Fork Watershed Education Program 
 
5) Pat Bannon or Rick Duncan, Deer Lodge High School 
 
6) Jim Lee, Deer Lodge Conservation District 
 
7) Jim MaGone, Deer Lodge Mayor 
 
Criteria Statement 5. Pubic Access 
 
A map of public access is currently not available for Cottonwood Creek but would be if this 
project were funded.  Public access is currently available along portions of Cottonwood Creek 
where public roads, allies, stream crossing, and sidewalks are located next to the creek. Access to 
the creek is possible elsewhere with permission on private lands or by walking down the stream 
channel. This planning grant will identify where additional public assess would be created by 
building a greenway and path along the creek. A important part of this grant is to work with 
landowners associated with the upcoming FEMA project that have agreed to work with Powell 
County and ask them to consider additional land transfer or easements for public access. As part 
of this project, vehicular transportation would be considered and changes from two-way traffic to 
one-way traffic to accommodate the greenway path would also be considered. In summary, one 
of the main purposes of this grant is to provide enhanced and most likely more public access 
along Cottonwood Creek. 
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PROPOSAL BUDGET 
 

 
Applicant Name:  Powell County 
Project Title: Cottonwood Creek Greenway and Outdoor Education Project 

 
The project budget is summarized on the following page in the required NRDP format. The 
detailed project budget including number of hours is in Appendix A.  Project Master Budget.  
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BUDGET DETAIL FORM  

APPLICANT CONTRIBUTION OUTSIDE SOURCES 
EXPENSE CATEGORY  

UCFRB 
RESTORATION 
GRANT  FUND Cash In-

Kind Subtotal    Cash In-Kind Subtotal
TOTAL 

1 SALARIES AND WAGES 
(List all worker salaries)  $             1,000.00                

  
 

               

  SALARIES AND WAGES 
SUBTOTAL  $             1,000.00                     $             1,000.00  

2  FRINGE BENEFITS
 $                       -                  

  
 

                

  FRINGE BENEFITS 
SUBTOTAL                         

3 CONTRACTED SERVICES 
(LIST BY TYPE)                 

  Preliminary GIS & CAD 
 $             5,000.00                

  Public Involvement 
 $             4,460.00                

  Detail Survey, Land 
Acquisition,  Design  $           13,570.00  

 $            
9,502.00              

  
 

                

  CONTRACTED SERVICES 
SUBTOTAL  $           23,030.00  

 $           
9,502.00     

 $          
9,502.00            $           32,532.00  

4 SUPPLIES AND 
MATERIALS                 

  
 

 $                  50.00                

Insert Row

Insert Row

Insert Row

Insert Row
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  SUPPLIES AND 
MATERIALS SUBTOTAL   $                  50.00                     $                  50.00  

5  COMMUNICATIONS
 $                  80.00                

  
 

                

  COMMUNICATIONS 
SUBTOTAL  $                  80.00                     $                  80.00  

6  TRAVEL
 $                640.00                

  
 

                

  TRAVEL SUBTOTAL  
 $                640.00                     $                640.00  

7 RENT AND UTILITIES 
                

  
 

                

  RENT AND UTILITIES 
SUBTOTAL                         

8  EQUIPMENT - Survey
  

 $              
500.00              

  
 

                

  EQUIPMENT SUBTOTAL 
   

 $              
500.00     

 $             
500.00            $                500.00  

9  MISCELLANEOUS
 $                200.00                

  
 

                

  MISCELLANEOUS 
SUBTOTAL  $                200.00                     $                200.00  

ALL CATEGORIES 
SUBTOTAL  $           25,000.00  

 $         
10,002.00     

 $        
10,002.00            $           35,002.00  

Insert Row

Insert Row

Insert Row

Insert Row

Insert Row
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 APPENDIX A  
SUPPORTING INFORMATION 

Project Master Budget 
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